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South Treatment Plant Conveyance      2022-2029

NTP construction
2005-2010
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STP expansion/construction
2025-2029
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North Treatment Plant conveyance      2005-2016

Smaller conveyance improvements throughout the system      1996-2030

• Assess I/I in local systems
• Implement and assess I/I pilot

programs
• Develop model design standards
• Recommend long-term I/I

program to council

Implement the council-approved I/I reduction program

Water reuse at treatment plants     1995 onward

Design & construct
CSO projects along Puget Sound

beaches
2005-2011

Design & construct CSO projects along
Duwamish River & Elliott Bay

2012-2029
Design & construct CSO projects along
Lake Washington Ship Canal, west side

2024-2030

Final decision
on solids

handling at
West & North

Treatment
Plants

2003-2005

Water reuse direct non-potable pilot projects     1999 onward

Undertaking further studies on
water reuse options

1999-2003

Design & construct
University/Montlake CSO project

2009-2015

Studies to evaluate alternative technologies for
minimizing biosolids volume

1993-2004




